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Project management domains

Enterprise Project
Processes Planning

Project
LManagement

Project Project

Reporting Collaboration
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Enterprise Processes

Your expectations

v Promote and enforce your enterprise Project Management
methodology

v Support your document related processes

How SharePoint & Project can help?

v Setting-up project sites (i.e. topology, site templates)
v Workflow for document review process
v Leverage Project Professional
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Project planning

Your expectations

v Set your project plan (Work Breakdown Structure, Project plan)
v Follow-up your projects

How SharePoint & Project can help?

v Use Project Professional to:
A Build your project plan
A Follow-up your project progress (i.e. baselines)
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Project collaboration

Your expectations

v Manage the project documents
v Support project related communication
v Support the task assignation process

How SharePoint & Project can help?

v Leverage SharePoint content management capabilities
v Synchronize project plan with SharePoint task list in the project site
v Set-up dedicated task list per project
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Project Reporting

Your expectations

v Issue the day to day project reports
v Issue Management reports

How SharePoint & Project can help?

v Excel Services
v Reporting Services
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Browse

The product of the year » Home

The product of the year

Libraries
Site Pages

Shared Documents
Lists
Calendar

Tasks

Discussions

Team Discussicn

; Recycle Bin

[ all site content

Welcome to your site!

Add a new image, change this welcome text or add new lists to this page by clicking the edit button above. You can click on Shared
Documents to add files or on the calendar to create new team events. Use the links in the getting started section to share your site
and customize its look.

Shared Documents

E Type MName Maodified Modified By

There are no items to show in this view of the "Shared Documents™ document library, To add a new item, dick "™Mew"™ or "Upload™.

4k Add document

Search this site...

Tlike It

P

Tags &
MNotes

2]

Getting Started
@ Share this site
n Change site theme

Set a site icon

% Customize the Quick Launch
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